

Stormwater Advisory Board

Meeting Minutes

Date: December 3, 2019
 Location: City of Rock Hill Operations Center Room 136
 Start Time: 5:30 pm
 End Time: 7:15 pm

COMMITTEE MEMBERS:	Term Expires	Present	Not Present
Derrick Williams	July 2020	<input checked="" type="checkbox"/>	<input type="checkbox"/>
Bill Taylor	July 2021	<input checked="" type="checkbox"/>	<input type="checkbox"/>
Betsy Dreier	July 2020	<input checked="" type="checkbox"/>	<input type="checkbox"/>
Angela Jordan (Staff)	July 2020	<input checked="" type="checkbox"/>	<input type="checkbox"/>
Terrence Nealy (Staff)	July 2021	<input checked="" type="checkbox"/>	<input type="checkbox"/>

STAFF LIASON: David Dickson

GUEST STAFF: Tom Bell

I. Call to order

Angela Jordan called to order the regular meeting of the Stormwater Advisory Board at 5:30 p.m. on June 4, 2019 at City of Rock Hill Operations Center Room 136. Terrence Nealy made a motion to approve the minutes from the June 4, 2019 meeting, Derrick Williams seconded the motion.

II. Meeting Summary

- Staff gave a status update on Masterplan Capital Improvement projects. Stormwater is trying to close out the loan on projects #1- #9. Stormwater borrowing 3.2 million for projects #10-College Downs and #11-Cavendale Drive and will close on loan next week. Project #12- Riverview Road: Study showed road does not overtop and bridge size is fine, the structure needs to be accessed for maintenance and stream restoration work may take place. Project #13 – Bryant Blvd.: Airport has agreed to help expand undersized ponds, improvements should improve Bryant Blvd. issues. Projects #49 and #87 McConnells Highway: Pennies completed the project, will take completed asbuilts and rerun in the model. Cost updates were given for projects #1-#13.
- Staff gave an update on the Masterplan Neighborhood Projects. Project #9- Dave Lyle to Elizabeth Ln. Project #14- Chestnut: Completed in October. Project #18 – College Ave.: Contractor completed Union Ave. to Myrtle Dr. College Ave., Union

to Lucas St., house has been demolished and lot has been cleared. Crews will start detention pond and upgrading the pipe. Project #21- Bristol Parkway: crews are installing pipe in the street. Next phase of the project will be going between the houses and should resolve flooding issues in the Bristol Park Subdivision. Project #39 –Berry Street: No change, waiting on SCDOT to deliver culvert. SCDOT to supply materials and City will perform labor. Project #40 – Sunset Park: city has had no luck acquiring lots needed for detention. Project #43- Flint Hill: 40% plans complete.

- Staff updated the group on the stormwater monitoring program. Techs sample 6 locations on Wildcat Creek for Dissolved Oxygen, 3 locations on the Catawba River for e. coli, 3 locations for adopt-a-stream. All locations meet quality standards.
- Staff reported 23 open Stormwater work orders. Work orders include maintenance and masterplan work. Crews just completed Flint Street, and are working in College Downs and Bristol Parkway.
- Other business: Staff informed the group that stormwater won a Top Project award from Storm Water Solutions magazine.

The board was tasked to look at both masterplan lists and give project recommendations. Recommendations will be shared with council at the next council retreat. The Advisory Board will have a special meeting in January 7th to discuss the recommendations.

Scheduled 2020 advisory board meeting dates: March 3rd, June 2nd, September 1st, and December 1st. All meeting will begin at 5:30 pm.

III. Adjournment

The meeting adjourned at 7:15 pm

Next meeting January 7, 2019 5:30 pm- 7:00 pm

Submitted by: Angela Jordan